



Breakdown Summary by Division

Office Building

SAMPLE REPORT - For more information please visit www.statslog.com

Division	Abbreviation	#	Original Contract	Completed (Incl. Allowances)	%	Remaining to Complete
01000 - 01999	GEN REQ	9	\$916,000.00	\$709,777.00	77.5	\$206,223.00
02000 - 02999	SITE WORK	9	\$747,450.00	\$668,100.00	89.4	\$79,350.00
03000 - 03999	CONCRETE	16	\$5,408,038.00	\$5,383,853.00	99.6	\$24,185.00
04000 - 04999	MASONRY	1	\$160,000.00	\$159,300.00	99.6	\$700.00
05000 - 05999	METALS	2	\$174,000.00	\$171,800.00	98.7	\$2,200.00
06000 - 06999	WOOD & PLASTIC	1	\$35,000.00	\$2,000.00	5.7	\$33,000.00
07000 - 07999	WATERPROOFIN	7	\$422,500.00	\$232,010.00	54.9	\$190,490.00
08000 - 08999	DOORS & WINDO	5	\$1,027,500.00	\$688,500.00	67.0	\$339,000.00
09000 - 09999	FINISHES	6	\$934,000.00	\$406,000.00	43.5	\$528,000.00
10000 - 10999	SPECIALTIES	3	\$31,000.00	\$6,335.00	20.4	\$24,665.00
11000 - 11999	EQUIPMENT	1	\$12,500.00	\$12,100.00	96.8	\$400.00
14000 - 14999	CONVEYING SYST	1	\$480,000.00	\$430,200.00	89.6	\$49,800.00
15000 - 15999	MECHANICAL	1	\$3,000,000.00	\$2,820,700.00	94.0	\$179,300.00
16000 - 16999	ELECTRICAL	2	\$1,480,000.00	\$988,800.00	66.8	\$491,200.00
		64	\$14,827,988.00	\$12,679,475.00	85.5	\$2,148,513.00